

Annual Schedule of Planned Procurement Activities - YAHP

No.	Project Number	Project Name	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for Works and Services)	Procurement Method	Standstill Period (if applicable) No. of days	Contract Type
1.	N/A	Youth Agriculture Home Stead Programme - YAHP	Land Settlement Agency	completed	May/June 2024	12months	Sole Select	N/A	Memorandum of Understanding
2.			MIC-IT	completed	May/June 2024	12 months	Sole Select	N/A	Service Level Agreement
3.			NEDCO	completed	May/ June 2024	12 months	Sole Select	N/A	Memorandum of Agreement
4.			Carbon Zero Institute of T'dad &T'bago	January 2024	May/June 2024	6months	Sole Select	N/A	TBD
5.			Graduation	July 2024	August 2024	1 day	RFQ	N/A	Purchase Order
6.			Advertising for applicants	April 2024	June 2024	1 month	RFQ	N/A	Purchase Order
7.		YAHP Part Time	Graduation	February 2024	March 2024	1 day	RFQ	N/A	Purchase Order
8.			Orientation	January 2024	February 2024	1 day	RFQ	N/A	Purchase Order
9.			University of T'dad &T'bago	December 2023	January 2024	12 months	Sole Select	N/A	Service Level Agreement
10.			NEDCO	December 2023	February 2024	12 months	Sole Select	N/A	Memorandum of Understanding